N
Washi Stat
'7’ Depa't‘mg?:t ofa'l'l?ansportaﬁon

Stimulus News You Can Use
WSDOT'’s informal weekly update about the

American Recovery and Reinvestment Act (Recovery Act)

Wednesday, October 28, 2009

The stimulus story this week
The national stimulus webpage, Recovery.gov, will publish its first comprehensive
accountability report on stimulus spending on October 30. The reports will cover highway,
transit, aviation, and other stimulus projects, including education and water projects. New
employment data shows workers on state and local Recovery Act highway projects earned over
$10.4 million in September for a total of $29.1 million to date. Nine more highway projects

were reported complete this week, for a total of 59 completed to date.

This week by the numbers (project dollars in millions):

Individual highway

projects State Local Total Notes

Total funds $340 $152 $492

Obligated funds’ Funds FHWA approved
$222.6 (65%) $133.6 (88%) $356.2 (72%) All funds must be obligated

by March 1, 2010

Projects certified

39 (100%)

153 (100%)

192 (100%)

Projects obligated

FHWA has approved some or

0, 0 0,
36 (92%) 140 (32%) 176 (92%) all funds for the projects
Project delivery to date
Operationally 16 (41%) 43 (28%) 59 (31%) Nine prOJects_ reported
complete complete this week
Awarded/under way? 30 (77%) 136 (89%) 166 (86%) Includes completed projects
Advertised 31 (79%) 138 (90%) 169 (88%) Includes complgted and
awarded projects
Certified, awaiting These projects, including
advertisement 0 0 0 several receiving surplus
7 (18%) 15 (10 %) 22 (11%) funds, are planned for
upcoming advertisement
Safety funding buckets Rumble Cable median
. - . Total Notes
($12 stimulus) strips barrier
Completed Includes only state Recovery
10 0 10 Act funds
Awarded 17 7 24 Includes only state Recovery
Act funds
Advertised 27 7 34 Includes only state Recovery
Act funds
Transit projects Large Nonurban/ State total/Notes
Small urban
urban rural
P t of total
$f;ge:wgrdgda 97% 97% 100% 98%
Number of transit 52 of 55
projects obligated 33 of 35 18 of 19 20 of 20 FTA counts all rural projects
as one project
September employment State Local Total Notes
Payroll $5.1 $5.3 $10.4 Over $29.1 million to date

Average wage is $37/hour



http://www.recovery.gov/
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September employment State Local Total Notes

Hours Employees have worked
132,602 148,325 280,927 776,908 hours to date

FTEs 767 857 1,624 FTE = 173 hours per month

Individuals paid in ) .

part or total with 2,201 4,437 6,638 Note: Not a count of unique

stimulus funds

employees.

$4M in state enhancement funds provided to locals. While WSDOT controls $340M, the total for obligation authority is
$344M, which is the basis of the percentages in this table, and basis for USDOT Review on 3/01/10.
“This includes one state project that has stimulus funding authorized for pre-construction and is currently under way.

Key issues: State

Workers earned $10.4 million in September — Employees worked 280,927 hours and
earned $10,437,551 in September. It was the busiest month yet for workers as payroll
increased $1.1 million (12%) and labor hours increased by almost 29,000 hours (11%)
from August. Workers earned an average of $37 per hour.
o WSDOT reports state and local employment data on Recovery Act projects each
month. See the table above for more September employment data.

Construction began October 26 on 1-405 Auxiliary Lane project — Contractor crews
broke ground October 26 on the project to add a 1.8 mile auxiliary lane on northbound
1-405 between NE 195" Street and State Route 527 in Canyon Park. The project will
increase the northbound evening driving speeds by 25 to 30 mph and reduce collisions
for northbound 1-405 commuters. The stimulus funds helped advance the project which
was previously not scheduled to be complete until 2015.

Nine more highway projects completed — WSDOT and local governments reported
nine more projects complete this week, including the first two completed Tier 2 projects.
Tier 2 projects are extra projects funded with surplus Recovery Act funds due to low bids
and other savings on earlier projects. The first completed state Tier 2 project paved a
section of 1-90 near Moses Lake and the first completed local Tier 2 project provided
improvements on 5 Mile Rd in Spokane County.

o WSDOT - 1-90/Moses Lake - Paving
Spokane County — 5 Mile + Strong Rd. Project 2
Toppenish — Washington Ave Improvements
Moxee — Beaudry Road Improvements
Harrah — Harrah Road Improvements
College Place — Whitman Drive Multi Use Path
Stanwood — 68" Road Realignment and School Safety
Island County — Roadway Preservation
Spokane Valley — Sprague Avenue Resurfacing Project #1

O O O O O O O O



http://www.wsdot.wa.gov/projects/pavementrehab/i90moseslake/
http://www.wsdot.wa.gov/Projects/Local/5-mile-strong-road-project2.htm
http://www.wsdot.wa.gov/Projects/Local/s-toppenish-ave-and-washington-ave-improvements.htm
http://www.wsdot.wa.gov/Projects/Local/beaudry-road-improvement-project.htm
http://www.wsdot.wa.gov/Projects/Local/harrah-road-improvements.htm
http://www.wsdot.wa.gov/Projects/Local/whitman-drive-multi-use-path-te.htm
http://www.wsdot.wa.gov/Projects/Local/68th-road-realignment-and-school-safety-improvement-project.htm
http://www.wsdot.wa.gov/Projects/Local/roadway-preservation.htm
http://www.wsdot.wa.gov/Projects/Local/sprague-avenue-resurfacing-project-1.htm
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Cable median barrier safety project awarded — The seventh stimulus-funded cable
median barrier project was awarded on October 27. The project will help reduce
crossover collisions by installing cable median barriers on a portion of SR 8 near EIma
in Grays Harbor and Thurston Counties.

Key issues: National

New accountability report to be released October 30 — The White House Office of
Management and Budget is preparing to release its first quarterly stimulus
accountability report on October 30. Each project can be searched and viewed online at
Recovery.gov. The Washington Recovery website will also publish data on the projects
at www.recovery.wa.gov. The report is the latest form of accountability reporting for
the American Recovery and Reinvestment Act, following regular reports to the Federal
Highway Administration, Federal Transit Administration, and U.S. House Committee
on Transportation and Infrastructure. A link to the data will be available on WSDOT’s
federal reporting webpage.

Washington governments submitted 49 applications for TIGER Grants —
Governments across Washington prepared more than four dozen applications for the
Transportation Investment Generating Economic Recovery (TIGER) Grants, a $1.5
billion pool of Recovery Act funds. The U.S. Department of Transportation received
1,380 applications totaling $56.5 billion from all 50 states, Washington, D.C., and three
territories. Washington State submitted a total of 49 applications seeking over $1.65
billion, including three WSDOT proposals seeking $482 million. The award decisions
must be made by February 17, 2010, and could be announced later this year.

o States are eligible to receive up to $300 million.

o Ten states sought more funding than Washington. A summary is available here.

Recovery Act highway projects under construction nationwide — The FHWA
website reported that 4,845 stimulus projects costing $12.8 billion are under
construction in all 50 states, the District of Columbia, Puerto Rico, and on federal
lands. The FHWA has obligated nearly 19.8 billion of $26.8 billion (74%) to 8,226
projects.

Stimulus project of the week

Disadvantaged Business Enterprise firms benefit
from Recovery Act projects

Disadvantaged Business Enterprises (DBE) is a program to increase the opportunities for

qualified minority and women-owned small businesses to participate in federally-funded
projects, such as the Recovery Act projects. For some DBE firms, those opportunities would be
lost without knowing what resources are available to them. That’s where WSDOT’s Office of
Equal Opportunity (OEO) has stepped up to help DBE firms participate successfully.



http://www.recovery.gov/
http://www.recovery.wa.gov/
http://www.wsdot.wa.gov/funding/stimulus/reporting.htm
http://www.wsdot.wa.gov/funding/stimulus/tiger.htm
http://www.dot.gov/recovery/docs/tdgappoverview.pdf
http://www.fhwa.dot.gov/
http://www.wsdot.wa.gov/Funding/stimulus/dbe.htm
http://www.wsdot.wa.gov/EqualOpportunity/
http://www.wsdot.wa.gov/EqualOpportunity/
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“One of the ways we can help disadvantaged, minority and women-owned businesses is by
providing them opportunities to meet with prime contractors,” said WSDOT Office of Equal
Opportunity Director Brenda Nnambi. “We host events that draw in both prime contractors and
DBE subcontractors so that they can network and begin building work relationships. The
events also give us a venue to talk about WSDOT’s programs and other assistance and
resources that are available to them.”

WSDOT is hosting a Contractor Meet &
Greet event on October 30. The event not
only offers networking opportunities for
prime contractors and subcontractors, but
will also include breakout sessions on the
new Recovery Act Bonding Assistance
program. To reserve a spot, RSVP to
DBESS@wsdot.wa.gov. The event will be

held from 9:30 a.m. to 2:30 p.m. at: South ==
Seattle Community College - Georgetown
Campus, Puget Sound Industrial
Excellence Center, Apprenticeship &
Education Center, 6737 Corson Avenue
South, Seattle.

Targeted outreach is helping firms to benefit from federal assistance programs. One of
Washington's DBE/MBE firms, Cates & Erb, Inc. received the first eligible ARRA Bonding
Assistance award in the nation on September 25, 2009. The Recovery Act provided $20
million for DBE bonding assistance. The funds can be used to reimburse small and
disadvantaged companies for bonding fees and payments. The award to Cates & Erb was in the
amount of $13,000 for a $979,000 bond. Cates & Erb is a Native American-owned firm that
applied for Recovery Act Bonding Assistance for the Oroville and Omak local projects on
which they are the prime contractor.

Outreach efforts assist contractors and DBE subcontractors in making the necessary
connections to deliver ARRA projects. For the 33 WSDOT-administered ARRA contracts that
have been awarded, every prime contractor who made a commitment to hire DBE firms for a
percentage of the work has met or exceeded their DBE goal.


http://www.wsdot.wa.gov/Projects/Local/5th-ave97-to-23rd-ave97-sr-97-mp-33122-to-33270.htm
http://www.wsdot.wa.gov/Projects/Local/okoma-drivesr-215-sidewalk-project-from-4th-ave-to-jasmine-st-26.htm
http://www.wsdot.wa.gov/Funding/stimulus/FFY09AwardedWSDOTARRAProjects.htm
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Important dates

October 30: Recovery.gov to publish OMB performance reports online

October 30: WSDOT DBE contractor meet & greet event (see above)

November 10: Washington’s second monthly performance report due

January 10: Next quarterly report due to OMB

February 17: Deadline for the U.S. Department of Transportation to announce TIGER
grants and High-Speed Intercity Passenger Rail awards (both are expected earlier)
March 1: Deadline for obligating federal highway funds

Websites of interest

WSDOT Recovery Act website: http://www.wsdot.wa.gov/funding/stimulus
Washington Recovery Act website: http://www.recovery.wa.gov/

Federal Recovery Act website: http://www.recovery.gov/

FHWA recovery site: http://www.fhwa.dot.gov/economicrecovery/index.htm
Federal Transit Administration recovery site: www.fta.dot.gov/recovery
Federal Rail Administration recovery site: www.fra.dot.gov/us/content/2153
Federal Aviation Administration recovery site: http://www.faa.gov/recovery
OMB recovery website: http://www.whitehouse.gov/omb/recovery default/



http://www.recovery.gov/
http://www.wsdot.wa.gov/funding/stimulus
http://www.recovery.wa.gov/
http://www.recovery.gov/
http://www.fhwa.dot.gov/economicrecovery/index.htm
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http://www.faa.gov/recovery
http://www.whitehouse.gov/omb/recovery_default/

